UDOT Construction Contractor Payments

Month Ending, Apr 30, 2006

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned

ADAMS & SMITH, INC. BHF-0056(1)9 STRUCTURE C-307 OVER RAILROAD | 2 $27,625.10 $1,381.26 $26,243.84  04/20/2006
=RICAN CIVIL CONSTRUCTORS, INC. ANDIM-NH-STP-15-3(28)112 I-15; MP 112.3 to MP 120.7 6 $2,601.52 $130.08 $2,471.44  04/18/2006
AMES CONSTRUCTION, INC. *NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO| 18 $2,013,554.50 $100,677.73 $1,912,876.77  04/27/2006
BROWN BROTHERS CONSTRUCTION CO.*STP-0024(28)53 SR-24; SOUTH LYMAN TO 300 EAST,E 5 $329,658.49 $16,482.92 $313,175.57,  04/05/2006
BUILD, INC. BRO-LC13(5) LAKE FORK BRIDGE, 4 MILES NW OF| 8 ($17,462.01) ($9,878.41) ($17,462.01)  04/05/2006
UTTERS CONSTRUCTION COMPANY & T(STP-0108(7)3 SYRACUSE ROAD; MAIN STREETTO | 19 $255,841.11 ($121,793.15) $255,841.11)  04/04/2006
CACTUS TRANSPORT, INC. NHS-9999(375) SR-191; Various Spots on SR-191 4 $0.00 ($9,186.86) $0.00  04/27/2006
CAL WADSWORTH CONSTRUCTION  |[NH-0191(11)0 MONUMENT VALLEY WELCOME CENT 11 $165,748.60 $8,287.43 $157,461.17,  04/13/2006
COP CONSTRUCTION LLC STP-0108(14)10 SR-108; Sidewalk in Weber County 1 $96,827.72 $4,841.39 $91,986.33  04/20/2006
DIVERSIFIED CONCRETE CUTTING, INC. IM-70-1(56)42 I-70 MP 42 to MP 48 4 $14,447.91 ($49,190.99) $14,447.91  04/06/2006
ESG FLAGGING SERVICES SP-9999(852) Flagging Service Various Locations in Pr, 6 $1,925.01 $96.25 $1,828.76  04/04/2006
_ARE CONSTRUCTION, INC. & SUBSIDIARBRF-0102(3)17 SR-102; OVER CORINNE CANAL ATH/ 4 $216,886.91 $10,844.35 $206,042.561  04/11/2006
BRO-LC41(11) Three Bridges in Sevier County 2 $325,720.48 $16,286.02 $309,434.46  04/04/2006
FREHNER CONSTRUCTION CO., INC. SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE, 18 $251,973.25 $12,598.66 $239,374.59  04/03/2006
GENEVA ROCK PRODUCTS, INC. *STP-0071(9)7 700 EAST; CARNATION TO 9400 SOUT 5 $260,704.11 $13,035.21 $247,668.90  04/27/2006
*STP-0071(9)7 700 EAST; CARNATION TO 9400 SOUT 4 $331,385.57 $16,569.28 $314,816.29  04/04/2006
*STP-0071(9)7 700 EAST; CARNATION TO 9400 SOUT 3 $742,989.61 $37,149.48 $705,840.13  04/03/2006
GRANITE CONSTRUCTION CO OF UT IM-80-1(35)10 1-80; MP 10 TO MP 30 6 $83,909.99 $4,195.50 $79,714.49  04/19/2006
BHF-0053(16)1 SR-53; 24th Street Viaduct - Ogden Brid¢ 3 $7,920.35 $396.02 $7,524.33  04/13/2006
CM-0108(12)0 Intersection; Antelope Dr.& I-15, Layton 5 $0.00 ($58,803.38) $0.00  04/12/2006
IM-84-5(36)0 I-84; IDAHO STATE LINE TO SNOWVIL 11 ($1,787.33) ($79,263.00) ($1,787.33)  04/17/2006
SP-0095(8)45 Bridge Preservation SR-95 7 ($2,000.00) ($41,154.81) ($2,000.00)  04/03/2006
SP-0266(3)3 4500 SOUTH FRONTAGE ROAD NEAR| 7 $14,393.56 ($10,445.32) $14,393.56  04/12/2006
GRANITE CONSTRUCTION COMPANY BHF-0068(19)64 SR-68; Redwood Road Over I-215 North| 1 $158,898.50 $15,396.81 $143,501.69  04/26/2006
IBHF-15-6(152)266 I-15; Center Street Interchange 1 $182,043.35 $9,102.17 $172,941.18  04/11/2006
STP-2060(1)0 11400 South at State Street 2 $186,170.90 $9,308.55 $176,862.35  04/04/2006
STP-3328(1)0 300 WEST; RIVERDALE ROAD TO 440( 1 $300,342.10 $15,017.11 $285,324.99  04/13/2006
H. E. DAVIS CONSTRUCTION, INC. SP-0052(5)0 SR-52; 800 North, 1200 West Intersectio, 8 $39,797.03 $1,989.85 $37,807.18  04/04/2006
STP-2860(1)0 700 NORTH; MAIN STREET 900 EAST, 1 $186,907.29 $9,345.36 $177,561.93  04/12/2006
HALES SAND & GRAVEL, INC. SP-9999(732) SR-118 MP 10 to MP 15 & SR-258 MP 0| 3 $408.45 $20.42 $388.03  04/10/2006
HAMILTON BROTHERS ELECTRIC, INC. SP-9999(680) TWO INTERSECTIONS IN REGION FO| 7 $33,177.22 $1,658.86 $31,518.36¢  04/20/2006
HIDDEN PEAK ELECTRIC CO., INC.  CM-9999(369) VARIOUS IN SALT LAKE COUNTY 5 $1,010.00 ($15,024.48) $1,010.00 04/17/2006
SP-0091(21)33 Five Signals in Cache Valley 5 $129.50 ($3,724.09) $129.50  04/27/2006
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HIDDEN PEAK ELECTRIC CO., INC. SP-15-7(173)294 SIX OFF RAMPS ON I-15 IN SALT LAKE 7 $15,760.30 ($11,601.81) $15,760.30  04/27/2006
SP-9999(712) UPGRADE TWO SIGNALS IN REGION 5 $30,946.36 $1,547.32 $29,399.04  04/27/2006
INTERMOUNTAIN SLURRY SEAL, INC. |IM-15-7(214)332 I-15 RAMPS; SR-126 TO SR-97 5 $1.34 ($55,923.79) $1.34  04/27/2006
NHS-9999(848) REGION THREE CHIP SEAL VARIOUS| 1 $154,252.41 $7,712.62 $146,539.79  04/12/2006
SP-9999(733) SR-44 MP 8-14 & MP 23-28 3 ($629.33) ($14,305.22) ($629.33)  04/10/2006
INTERSTATE ROCK PRODUCTS, INC. SP-0056(3)56 I-15 TO IRON SPRINGS 24 $14.21 ($88,385.76) $14.21 04/12/2006
STP-3191(1)0 Middleton Dr; 425 W to Green Spr. Dr, W 2 $148,339.43 $7,416.97 $140,922.461  04/03/2006
_-EGRAND JOHNSON CONSTRUCTION CO|STP-0128(9)3 NEGRO BILL CANYON 5 $21,738.77 $1,086.94 $20,651.83  04/04/2006
LYNDON JONES CONSTRUCTION SP-0014(24)7 SR-14; MP 7 to MP 12 1 $327,455.98 $16,372.80 $311,083.18  04/13/2006
SP-0134(4)3 SR-134; Martini's Slough MP 3.2 3 $0.00 ($3,104.99) $0.00  04/13/2006
PENHALL COMPANY IM-70-1(51)7 I-70; CLEAR CREEK CANYON, MP 7TC 11 $1,125.58 ($154,497.37) $1,125.58  04/04/2006
SP-0120(2)1 SR-120; MP 1 to MP 3 1 $255,055.83 $12,752.79 $242,303.04  04/06/2006
RALPH L WADSWORTH CONSTR CO INC *BRF-0089(77)462 THREE BRIDGES, US-89 LOGAN CAN 9 $434,501.41 $21,725.07 $412,776.34  04/03/2006
ER-9999(805) Two Structures near Gunlock 7 $6,490.00 ($47,192.01) $6,490.00 04/06/2006
ER-LC53(27) Bridge Work in Shivwits 7 $36,805.00 ($21,386.26) $36,805.00 04/06/2006
ON INC DBA RECON RECLAMATION CONCSISTP-15-1(58)6 I-15 ST GEORGE INTERCHANGES BE/ 4 $64,933.00 $3,246.65 $61,686.35  04/27/2006
KYVIEW EXCAVATION AND GRADING, IN(HPP-0089(45)341 US-89 & 200 NORTH, KAYSVILLE INTE 3 $168,942.76 $8,447.14 $160,495.62  04/05/2006
ORENSEN, CRAIG F. CONSTRUCTION, IN(CM-LC49(86) PROVO AREA OPTIC AND WAN 1 $347,182.96 $17,359.15 $329,823.81 04/12/2006
SP-9999(719) SR-146 & 200 S, PLEASANT GROVE; S 7 $25,552.48 $1,277.62 $24,274.86)  04/06/2006
KER & PARSON COS DBA JACK B. PARSCSP-0013(30)5 SR-13; at Waterly Lane in Brigham City, | 3 $10,005.00 ($2,190.88) $10,005.00  04/20/2006
SP-0053(5)1 SR-53; FROM LINCOLN AVE TOSR-89 3 $138.00 ($8,161.47) $138.00 04/05/2006
SP-0090(2)0 SR-90; FROM SR-13 TO SR-91 4 $0.00 ($4,679.12) $0.00 04/12/2006
SP-0102(3)17 SR-102; FROM SR-13 TO SR-38 & CHIF 4 $0.00 ($10,074.75) $0.00 04/12/2006
SP-9999(708) CURB MATCH; VARIOUS LOCATIONS | 4 $0.00 ($3,587.93) $0.00  04/01/2006
STP-0039(9)0 SR-39: 0.0 TO 3.3 4 $0.00 ($7,775.24) $0.00  04/05/2006
KER & PARSON COS DBA STAKER PAVIN*NH-STP-0201(8)0 SR-201; 1-80 TO SR-202 2 $146,362.50 $7,318.13 $139,044.37  04/26/2006
IM-80-4(96)129 Stillman Bridge to East of Lambs 4 $36,447.56 $1,822.38 $34,625.18  04/03/2006
SP-0036(14)56 TOOELE TO MILLS JCT 25 $79,849.42 $0.00 $79,849.42  04/03/2006
SP-0067(7)0 Legacy Parkway 1 $938,630.62 $46,931.53 $891,699.09  04/19/2006
SP-9999(694) SR-89, 114, & SR-156 THIN OVERLAY| 7 $19,376.26 ($61,441.43) $19,376.26)  04/19/2006
STP-CM-LC49(42) MAIN STREET @ I-15 IN AMERICAN F( 6 $7,286.41 ($27,225.77) $7,286.41 04/05/2006
ER & PARSON COS DBA WESTERN ROCKIBHF-IM-15-2(43)62 BRIDGE; I-15 OVER SR-130 NEAR CEL 9 $104,290.94 $0.00 $104,290.94  04/05/2006
NH-0089(84)77 SR-89; MP 77 to MP 81.5 5 $2,545.06 ($43,516.90) $2,545.06  04/19/2006
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ER & PARSON COS DBA WESTERN ROCKSP-0010(20)0 SR-10; Fremont Jct to Quitchupah Hill 5 $11,607.70 ($106,329.02) $11,607.70  04/06/2006
RFACE PREPARATION TECHNOLOGIES, [ISTP-70-1(57)49 I-70; RP 49 to RP 232 2 $0.00 ($18,125.00) $0.00  04/19/2006
W. W. CLYDE & CO *NH-0491(1)0 US-491; MONTICELLO TO COLORADO 2 $864,578.47 $43,228.92 $821,349.55  04/05/2006
NH-0191(25)124 US-191; MOAB MAIN STREET 5 $80,633.28 $4,031.66 $76,601.62  04/06/2006
WADSWORTH BROS CONST. CO. INC. BHF-STP-0068(17)45 SR-68; BRIDGE REHAB 100 S,200S,8 1 $615,280.93 $30,764.05 $584,516.88  04/20/2006
BRO-LC43(20) Brown's Canyon Road over Weber River| 2 $304,677.44 $15,233.87 $289,443.57  04/03/2006
IBRF-80-4(88)154 BRIDGE; I-80 .6 MILES EAST OF WANY 1 $341,257.50 $17,062.88 $324,194.62  04/06/2006
SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 18 $943,009.23 $47,150.46 $895,858.77  04/27/2006
WEBER COUNTY CONSTRUCTORS  |SP-15-8(34)342 I-15; NEW OGDEN WEBER EXPANSIO| 2 $12,085,748.00 $604,287.40 $11,481,460.60  04/10/2006
WESTERN QUALITY CONCRETE, INC. |STP-80-1(40)96 I-80 West Bound off Ramp to SR-36 1 $147,326.89 $7,366.34 $139,960.55  04/04/2006
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 19 $451,578.80 $22,578.94 $428,999.86  04/12/2006
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 20 $381,514.43 $19,075.72 $362,438.71 04/27/2006
Tota|s $25,822,361.72 $182,638.85 $24,551,753.66
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